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02/12 - 02/26

Group number: sdmay26-27

Project title: MYSTEM Growth Survey Tool

Client & Advisor: Dr. Diane Rover

Team Members/Role:

Nina Gadelha: Cybersecurity Developer

Caleb Hemmestad: Frontend/Backend Developer
Ethan Buenting: Backend/Cloud Developer
Ethan Van Caster: Frontend Developer

Sam Craft: Backend Developer

Ryan Mamrot:

o Weekly Summary

Ul changes for all user roles

® Survey results improvements
e Work on design doc and final presentation
[}

Testing

o Past week accomplishments
e Nina Gadelha

@)
@)
®)
®)

Implemented and tested updated password security (on production)
Continue work on edit account features

Work on presentation slides

Completed Demo video outline

e Caleb Hemmestad

o

Updated the student home view so that it is more condensed without so much
extra unnecessary text

Made changes to the database like a new table for resource library, floating point
support for survey results, and increased character limits for resources

Finished and deployed PC Dashboard and integrated it into the database with
new features

Added program view with basic functionality

Fixed issues with other database updates and bugs with deploying the app
Tested new pages and features and added tests for middleware and api
compliance



e Ethan Buenting
o Changed the DB to support users joining multiple programs
o Added a student dashboard to allow users to manage programs
o Updated survey posting to only grab relevant results
o Updated results page to be per program
e Ethan Van Caster
o Updated graph to have margins, layout fixes, floating point numbers, show scores
option.
o Started working on save page for survey.
e Sam Craft
o Deleted duplicate question and data on production database
o Rescored all data on production database
o Started work on survey sending float data to the database
e Ryan Mamrot
o Went across frontend to make consistent error usage
o Looked into adding a global error boundary for the frontend
o Looked into adding standardized frontend error responses

o Pending issues

e No pending issues



o Individual contributions

NAME Individual Contributions Hours (past 2 HOURS
weeks) cumulative
Nina Gadelha e Integrated password security updates 11 21
with main site
e Work on edit account features
e Complete demo video outline
e Work on design doc and presentation
slides
Caleb Hemmestad e Modified database 17 28
e Added new features
® Finished PC Dashboard
e Worked on Program View
e Updated Student Home
e Fixed bugs
e Tested new features and pages
e Implemented Ul feedback for
character limits and required fields
Ethan Buenting e Updated database to support 16 30
multiple programs
e Added a student dashboard with a
Canvas like look
® Results page per program
e Survey gets relevant results
e Updated navbar for consistency and
sublayers
Ethan Van Caster e Graph show scores 12 20
e Updated export graph
e Fixed graph margins and spacing
e Save page branch
Sam Craft e Removed duplicated from production 12 22
Rescored data on production
Ryan Mamrot e Standardized frontend error usage 13 22
e Explored global error boundary




Reviewed standardized error
responses




o Plans for upcoming week

e Nina Gadelha
o Continue to integrate changes
o Continue work on design doc and presentation slides
o Start user testing
o0 Obtain feedback from clients and implement their request changes
e Caleb Hemmestad
Finish the program view with new features
Update api and database to support new feature info
o Come up with ideas for pre and post survey since there can potentially be more
in between
o Add tasks feature and update database to support it
o Get feedback on current PC layout so far
e Ethan Buenting
o Add a view results for all programs option
o Save partial survey feature
O Leave program option
e Ethan Van Caster
o Save page feature
e Sam Craft
o Continue work on having the survey send correct data type.
o Rename incorrectly named headers throughout the tool
o Start writing .sav SPSS export option
e Ryan Mamrot
o Finish the frontend error usage
o Start working on adding a global error boundary to the frontend
o Begin adding standardized frontend error responses

o O

o Summary of weekly advisor meeting
e We did not have our weekly advisor meeting this week. Advisor cancelled due to other

obligations.



